
Monsanto

IO-/U

T. Carrico - WGK. Extension 2095

TO

Septenber 16, 1985

Status Report on CEA 3808

P. Hoeaann

«• L. Buabicka
X. Lichtenheld - CS6G
R. Martini
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Sample building pad is poured and building is available - to be located
at west fence.

Clean out installation on L-34 and line is encased.

Brick work in flume is complete in 1AA.

Furan membrane installation half done in 1BB.

Manhole ICC has been primed.

Contaminated drum and soil cleaned up at 1GC.

Retest of one section with three joints will be done today between 1£E
and 1AA.

Base slab poured between 2AA and 2BB.

Still making joints between 2BB and 2CC.

Base for manhole 2CC poured.

Culvert on job site for Department 245 track - to be installed during
turnaround.

Twenty-inch VCP on site for T-3 jumper.
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